

Quarterly Report Format For FHI/Nepal Implementing Agencies

Implementing Agency: CAC - Nepal

Subproject FCO Number: 605063

Title of the project: **Integrated Health Services for FSWs and Their
Clients in Kathmandu Valley**

Report for the period of: July - September 2008

Report submitted by: Omita Joshi, Project Coordinator

Submission Date: October 14, 2008

I. Activities and Achievements for the Quarter

Planned as well as accomplished activities including achievement indicators in this quarter are illustrated in Table 1 here under.

Planned Activity	Completed		Indicators	Remarks
	Yes	No		
Identify new FSWs	Yes		250	CAC Nepal reached 306 new FSWs in this quarter through various field level activities (Quarterly target was 250) 30 % in Bkt, 42% in Kath and 28 % in Lalitpur district.
Conduct Monthly training to TG	Yes		3 events in each District	A total number of 146 targeted people were benefited. (Total target: 135)
Conduct one to one educational section	yes			3,333 were contact
Maintain REC with TG	Yes		1,034	3,426 were contact
Refer FSWs for STI treatment	Yes		3,750	1,597 were benefited
Refer FSWs for VCT treatment	Yes		1,500	966 were benefited
Total clients examined in STI clinic			350	565 (Total target : 1,400)
Provide STI diagnosis and treatment services			217	A total number of 68 STI clinics were held in this quarter through which 368 FSWs benefited (Total target : 868)
VCT service in BKT clinic			225	A total number of 68 VCT clinics were held in this quarter through which 382 clients were benefited. (Total target : 900)
Distribute Condoms to TG	Yes		15,000	CAC Nepal distributed 10,760 free condoms to the target groups in this quarter
Quarterly CM and OEs interaction	Yes		1	
Number of Target group visits in Outreach Centre	Yes		875	1058 target groups were visited in Outreach Centre.
Stakeholder meeting	Yes		1	
DACC meeting	Yes		1	
Meeting with PLHA	Yes		1	
Establish referral networks and create a referral directory of care services	Yes			

II. Constraints

Since October 06, CAC Nepal has been running the comprehensive program under ASHA project. Following are some of the major constraints and common threats that we faced during this quarter:

- **Difficult to manage Partners**

FSWs, who came in IHS side refuse to bring partner notification card. They mostly think that if she give this card to partner they may leave her.

- **Referral Problem**

For CD 4 count and recurrent genital wart cases client of Bhaktapur has to refer Kathmandu since in Bkt hospital there is no specialist. But most of time they lost in between. Therefore, CAC-Nepal has been loosing follow up clients in clinic.

- **Government action against FSWs**

Out reach educators and community mobilizes have been feeling difficult to work in field due to government action against FSWs.

- **STI and OIs medicine**

There is lack of STI and OIs medicine in NSASC/ MASS. Due to lack of medicine CAC-N have to buy most of the common drugs by using own fund.

III. Lessons Learned

Major lessons learned from the program interventions in this quarter are as:

- Drama and role play are the one of the best idea for the Stigma and Discrimination training
- Networking with other related organizations and service provider is very important to do mobile clinic.
- Different type of recreational activities related with HIV/AIDS in DIC centre may help to increase DIC visit and STI and VCT attendees.